Sprint No.		4	
Start Date:		5-Jun-24	
End Date:		21-Jun-24	
Total Hour Estimate:		150	
Issue No.	Name	Description	Hour Estimate
SCRUM-18	Create functionality to ma	ake quests	10
SCRUM-24	Create sorting based on lo	ocation	2
SCRUM-26	Frontend: make design fo	r the daily quests page	3
SCRUM-29	Frontend: make contact p	page	2
SCRUM-31	Frontend: make page to vi	ew friend profile with dummy dat	2
SCRUM-32	Create friends table for th	e db	2
SCRUM-34	Frontend: make requested item chat 4		
SCRUM-42	Establish a baseline serve	er with a db	4
SCRUM-44	Make the local db periodic	cally synchronize with the server	4
SCRUM-46	Make item list dynamic		2
SCRUM-49	Integrate karma system fo	or the users	6
SCRUM-51	Side bard: make settings v	4	
SCRUM-52	Side bar: Make logout but	ton work	2
SCRUM-53	Side bar: make profile wor	rk (frontend)	4
SCRUM-54	Side bar: make support we	ork (frontend)	4
SCRUM-55	Create login functionality		6
SCRUM-56	Make images visible in red	cycle list	6
SCRUM-57	Create calls for the friend	s table	3
SCRUM-58	Display all the friend data	instead of dummy data	4
SCRUM-59	Create item sorting based	l on date	6
SCRUM-60	Create item searching bas	sed on location	8
SCRUM-61	Fix not displaying location	on a recycle list	5
SCRUM-62	Side bar: make settings work (backend)		5
SCRUM-63	Side bar: make profile wor	rk (backend)	10
SCRUM-64	Side bar: make support we	ork (backend)	4
SCRUM-65	Make search bar for items	to borrow (frontend)	6
SCRUM-66	Make search bar for items	s to borrow (backend)	6
SCRUM-67	Updating ERD for new fun	ctionality (chats, friendlist, items	1

SCRUM-68	Creating default user for offline functionality	5
SCRUM-69	Creating bypass for the offline functionality	5
SCRUM-70	Make items clickable	7
SCRUM-71	Repurpose add item for edit item	4
SCRUM-72	Updating db with the latest changes for ERD	4